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Progress to Date 
 
In 2002, PRCI issued a Guidance Document (Catalog No. L51958) describing methods for assessing the 
remaining strength of corroded transmission pipelines. The objective of Project 153M is to revise the 
Guidance Document by including the output from Project 153H (Corrosion Assessment Guidance for 
Higher Strength Pipelines); 153J (Remaining Strength of Corroded Pipe Under Secondary (Biaxial) 
Loading; 153K (Behavior of Corroded Pipelines Under Cyclic Pressure); and 153L (Assessment of Older 
Corroded Pipelines With Reduced Toughness and Ductility). 
 
Draft reports describing the results have been issued to PRCI and DOT and are currently undergoing 
reviews. Once the review has been completed, the Guidance Document will be modified to incorporate 
the output from 153H, J, K and L. Guidance to assess corrosion damage at seam and girth welds 
developed by Battelle on behalf of PRCI (Contract No. 8521) will also be included in the Guidance 
Document. 
 
The project is slightly behind schedule because review comments from the PRCI project team for Projects 
153H, J, K and L) were received late. The PRCI Project Team has indicated that further work would help 
to develop a more robust Guidance Document to be delivered. A meeting to discuss how this is best 
achieved has been planned early in the next quarter (April 2007). It is likely that undertaking additional 
work will impact on the deliverable schedule. Once discussions have been completed in April 2007, a 
revised schedule for delivery of the Guidance Document can be issued to DOT.   
 
Payable Milestones 
 
There following payable milestone was completed this period: 

• Second Quarterly Status Report Submitted 
 
 
 
 


